COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 28/ 2002

ESTI MATE SUMVARY 09: 33: 48
CONTI D: C13504 ESTI MATE NO 0003 PROG SPEC YR 1999
PCN: 13504- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 145.0 DAYS TIME ALLOW 7/12/2002 FI XED COVPLETI ON DAT
R3 FY02 SI GN REPLACEMENT PERCENT TIME:  89.51 ORI G TIME ALLON 6/15/2002 FI XED COVPLETI ON DAT
PROJECT NO STA R300- 083
R3 FY02 S| GN REPLACEMENT
NAVE OF ROAD: 999
PRQIECT COUNTI ES: STATEW DE VAR OUS
CONTRACTOR:
ALERT TRAFFI C CONTROL, | NC. PAY PERI OD ENDI NG 06/ 25/ 2002 DATE TI ME STARTED 02/01/2002
543 SOAER DRI VE DATE LET 01/ 03/ 2002 DATE WORK BEGAN 02/ 11/ 2002
DATE AWARDED 01/11/ 2002 DATE TI ME STOPPED 10/31/2002
DATE CONTRACT EXECUTED  01/30/2002 DATE ACCEPTED 10/ 31/ 2002
BAYFI ELD CO 81122 970/ 884- 0578 DATE NOTI CE TO PROCEED 02/ 01/ 2002
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 712, 377. 88 PARTI C PATI NG $ 386, 860. 79 $ 225, 484. 39
AWARD PRQJECT AMI:  $ 858, 502. 10 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COWPLETE: 54.31% TOTAL EARNI NGS 386, 860. 79 225, 484. 39
FUNDS AVAI LABLE: $ 325,517. 09 STOCKPI LED MATERI ALS 61, 768. 05 -28,833.92
GROSS EARNI NGS 448, 628. 84 196, 650. 47
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -5,604.91 -3,349. 26
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 443, 023. 93 193, 301. 21
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 443, 023. 93 193, 301. 21
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 193, 301. 21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13504 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13504- Bl D ESTI MATE RUN 06/ 28/ 2002
PRQJECT: STA R300- 083 ESTI MATE NO 0003 09: 33: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00810 REMOVAL OF GROUND SI GN 1, 002. 000 254.000
EACH 333. 000 4,995. 00
15. 00000 587. 000 8, 805. 00
0010 202-00821 REMOVAL CF SI GN PANEL 2, 319. 000 586. 000
EACH 1,117.000 11, 170.00
10. 00000 1, 703. 000 17, 030. 00
0015 614-00011 SI GN PANEL (CLASS I) 12,761. 780 3,014.780
SF 5, 749. 840 73, 310. 46
12. 75000 8, 764. 620 111,748.91
0015 MATERI AL ALLOMNCE CLASS | SI GN PANELS 0. 000
SF 0. 000 0. 00
6. 68000 0. 000 0. 00
0020 614-00012 SI GN PANEL (CLASS I1) 6, 901. 330 2,220. 000
SF 2,595.500 38, 932.50
15. 00000 4, 815. 500 72,232.50
0020 MATERI AL ALLOMANCE CL || SI GN PANEL 0. 000
SF 0. 000 0. 00
11. 01000 0. 000 0. 00
0025 614-00013 SI GN PANEL (CLASS I11) 2, 855. 500 696. 500
SF 811. 000 13,989. 75
17. 25000 1, 507. 500 26, 004. 38
0025 MATERI AL ALLOMANCE CLASS 111 SI GN PANEL 0. 000
SF 0. 000 0. 00
12. 29000 0. 000 0. 00
0030 614-01502 STEEL SI GN POST (2 | NCH ROUND) 6, 887. 040 1,532.510
LF 1, 637.960 11, 465.72
7.00000 3, 170. 470 22,193. 29
0030 MATERI AL ALLOWANCE STEEL SI GN POST (2 IN RD) 5,917. 492
LF -1,637.960 -4,963. 02
3. 03000 4,279.532 12, 966. 98
0035 614-01582 STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 5, 789. 510 1, 430. 040
LF 1,517. 540 36, 420. 96

24. 00000 2,947.580 70, 741. 92



CONTI D: C13504 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13504- Bl D ESTI MATE RUN
PRQJECT: STA R300- 083 ESTI MATE NO. 0003
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0035 MATERI AL ALLOWANCE STEEL SIGN POST (2.5 I N RD)(SB SCD. 4,619. 960
80
) LF -1,517. 540 -23,870. 90
15. 73000 3,102. 420 48, 801. 07
0040 614-10124 VAR ABLE MESSAGE Sl GN ( FURNI SH ONLY) 4. 000 0. 000
EACH 4.000 28, 000. 00
7, 000. 00000 4. 000 28, 000. 00
0045 626-00000  MOBI LI ZATI ON 1. 000 0.500
LS 0. 100 2, 200. 00
22, 000. 00000 0. 600 13, 200. 00
0050 630-00000 FLAGGA NG 1, 495. 250 287.700
HOUR 0. 000 0.00
24. 00000 287. 700 6, 904. 80
0055 630-10005 TRAFFI C CONTROL 1. 000 0. 250
LS 0. 250 5, 000. 00
20, 000. 00000 0.500 10, 000. 00
0060 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0065 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0070 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0075 900- 00006  ADDED | TEM (DOLLAR)/ SUPPLIER LIEN, LYLE SIGNS | NC. 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0080 900- 00014  ADDED | TEM (LUMP SUM/ CMO #4 SETTLEMENT OF FI NAL 0.931 0. 000
QUANTI TI ES & | SSUES
LS 0. 000 0.00
70, 488. 00000 0. 000 0.00
CAT 0200  CURRENT AMIT $  712,377.88$%  196,650.47$ 448,6628.85
PROJECT TOTAL CURRENT AMI $  712,377.88%  196,650.47$ 448, 628. 85



